

**DTR
Implementation
Kick-off**

March 9
• Develop Action Teams
• Review Survey
• ID Information Needs

April 6
• Establish Ground Rules
• Prioritize Items
• Review Background

April 27 & May 18
• Review Survey Results
• Action Item Development

Action Item Development
March - July

June 29
• Action Item Development

July 20
• Wrap Up and Report Out

June 8
• Mid-Process Check-in
• Action Item Development

July 20 - August 26
• Rule Writing

September 24-25
NRB Meeting
• Review Proposed Rules
• Request Public Hearings

Rule Development
July - September

December 10-11, 2013
NRB Meeting
• Review Public Comments
• Request Rule Adoption

Late October
• Formal Public Hearings

Formal Public Hearings
October



*Opportunities for Tribal involvement available throughout